

Personnel effort for the whole duration of the project

EISCAT_3D Design Study 1/05/2005 - 30/04/2009

EISCAT											
TASKS		P1 -EISCAT		P2 -EISCAT		P3 -EISCAT		P4 -EISCAT		Total	
		FCF		FCF		FCF		FCF			
		<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>
WP1, Consortium management activity	actual	5.1	5.1	4.7	4.7	2.9	2.9	3.4	3.4	16.2	16.2
	<i>planned</i>	<i>5.1</i>	<i>5.1</i>	<i>4.7</i>	<i>4.7</i>	<i>3.0</i>	<i>3.0</i>	<i>4.0</i>	<i>4.0</i>	<i>16.9</i>	<i>16.9</i>
WP2	actual	9.3	9.3	0.0	0.0	0.0	0.0	0.0	0.0	9.3	9.3
	<i>planned</i>	<i>9.3</i>	<i>9.3</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>9.3</i>	<i>9.3</i>
WP3	actual	0.0	0.0	3.3	3.3	0.1	0.1	0.0	0.0	3.4	3.4
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>3.3</i>	<i>3.3</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>3.3</i>	<i>3.3</i>
WP4	actual	1.6	1.6	6.4	6.4	12.5	12.5	9.7	9.7	30.2	30.2
	<i>planned</i>	<i>1.6</i>	<i>1.6</i>	<i>6.4</i>	<i>6.4</i>	<i>13.5</i>	<i>13.5</i>	<i>5.5</i>	<i>5.5</i>	<i>27.1</i>	<i>27.1</i>
WP5	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP6	actual	0.0	0.0	0.0	0.0	0.1	0.1	0.8	0.8	1.0	1.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP7	actual	0.0	0.0	1.3	1.3	0.0	0.0	2.0	2.0	3.3	3.3
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>1.3</i>	<i>1.3</i>	<i>0.8</i>	<i>0.8</i>	<i>3.5</i>	<i>3.5</i>	<i>5.6</i>	<i>5.6</i>
WP8	actual	0.2	0.2	0.2	0.2	0.0	0.0	0.0	0.0	0.3	0.3
	<i>planned</i>	<i>0.2</i>	<i>0.2</i>	<i>0.2</i>	<i>0.2</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.3</i>	<i>0.3</i>
WP9	actual	0.3	0.3	1.4	1.4	2.2	2.2	11.6	11.6	15.5	15.5
	<i>planned</i>	<i>0.3</i>	<i>0.3</i>	<i>1.4</i>	<i>1.4</i>	<i>0.0</i>	<i>0.0</i>	<i>12.3</i>	<i>12.3</i>	<i>13.9</i>	<i>13.9</i>
WP10	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP11	actual	0.0	0.0	0.1	0.1	0.0	0.0	0.0	0.0	0.1	0.1
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.1</i>	<i>0.1</i>	<i>0.0</i>	<i>0.0</i>	<i>8.3</i>	<i>8.3</i>	<i>8.3</i>	<i>8.3</i>
WP12	actual	1.6	1.6	5.0	5.0	2.0	2.0	6.5	6.5	15.2	15.2
	<i>planned</i>	<i>1.6</i>	<i>1.6</i>	<i>5.0</i>	<i>5.0</i>	<i>1.8</i>	<i>1.8</i>	<i>4.0</i>	<i>4.0</i>	<i>12.4</i>	<i>12.4</i>
WP13	actual	0.0	0.0	0.0	0.0	0.0	0.0	1.4	1.4	1.4	1.4
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>5.0</i>	<i>5.0</i>	<i>5.0</i>	<i>5.0</i>
Total	actual	18.2	18.2	22.3	22.3	19.8	19.8	35.5	35.5	95.8	95.8
	<i>planned</i>	<i>18.2</i>	<i>18.2</i>	<i>22.3</i>	<i>22.3</i>	<i>19.0</i>	<i>19.0</i>	<i>42.5</i>	<i>42.5</i>	<i>102.0</i>	<i>102.0</i>

Personnel effort for the whole duration of the project

EISCAT_3D Design Study 1/05/2005 - 30/04/2009

UIT											
TASKS		P1 -UIT		P2 -UIT		P3 -UIT		P4 -UIT		Total	
		AC		AC		AC		AC		total	charged
		total	charged	total	charged	total	charged	total	charged		
WP1, Consortium management activity	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP2	actual	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.5	0.0
	planned	0.5	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.5	0.5
WP3	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP4	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP5	actual	3.4	0.5	5.9	5.9	11.6	11.6	10.0	10.0	31.0	28.1
	planned	3.4	3.4	5.9	5.9	11.4	11.4	14.3	14.3	35.0	35.0
WP6	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP7	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP8	actual	0.0	0.0	0.0	0.0	0.0	0.0	3.6	3.6	3.6	3.6
	planned	0.0	0.0	0.0	0.0	2.4	2.4	2.4	2.4	4.8	4.8
WP9	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	5.6	5.6	5.6	5.6
WP10	actual	14.4	0.5	11.4	11.4	12.4	12.4	6.6	6.6	44.8	30.9
	planned	14.4	14.4	11.4	11.4	5.1	5.1	0.6	0.6	31.5	31.5
WP11	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP12	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP13	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Total	actual	18.3	1.0	17.3	17.3	24.0	24.0	20.3	20.3	79.9	62.6
	planned	18.3	18.3	17.4	17.4	18.9	18.9	22.9	22.9	77.4	77.4

Personnel effort for the whole duration of the project

EISCAT_3D Design Study 1/05/2005 - 30/04/2009

LTU											
TASKS		P1 -LTU		P2 -LTU		P3 -LTU		P4 -LTU		Total	
		AC		AC		AC		AC		total	charged
		total	charged	total	charged	total	charged	total	charged		
WP1, Consortium management activity	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP2	actual	0.5	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.5	0.3
	planned	0.5	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.5	0.5
WP3	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP4	actual	14.2	11.6	25.4	25.4	32.1	32.1	31.1	31.1	102.7	100.1
	planned	14.2	14.2	25.4	25.4	31.3	31.3	31.2	31.2	102.1	102.1
WP5	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP6	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP7	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP8	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP9	actual	2.8	2.3	0.0	0.0	0.0	0.0	6.2	6.2	9.0	8.5
	planned	2.8	2.8	0.0	0.0	1.0	1.0	6.0	6.0	9.8	9.8
WP10	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP11	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP12	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
WP13	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	planned	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Total	actual	17.5	14.2	25.4	25.4	32.1	32.1	37.2	37.2	112.2	108.9
	planned	17.5	17.5	25.4	25.4	32.3	32.3	37.2	37.2	112.4	112.4

Personnel effort for the whole duration of the project

EISCAT_3D Design Study 1/05/2005 - 30/04/2009

RAL/STFC											
TASKS		P1 -RAL/STFC		P2 -RAL/STFC		P3 -RAL/STFC		P4 -RAL/STFC		Total	
		FC		FC		FC		FC		total	charged
		total	charged	total	charged	total	charged	total	charged		
WP1, Consortium management activity	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP2	actual	0.5	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.5	0.5
	<i>planned</i>	<i>0.5</i>	<i>0.5</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.5</i>	<i>0.5</i>
WP3	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP4	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP5	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP6	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP7	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP8	actual	8.2	8.2	8.1	8.1	12.9	12.9	8.5	8.5	37.6	37.6
	<i>planned</i>	<i>8.2</i>	<i>8.2</i>	<i>8.1</i>	<i>8.1</i>	<i>12.0</i>	<i>12.0</i>	<i>8.4</i>	<i>8.4</i>	<i>36.6</i>	<i>36.6</i>
WP9	actual	0.0	0.0	1.1	1.1	0.0	0.0	0.0	0.0	1.1	1.1
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>1.1</i>	<i>1.1</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>1.1</i>	<i>1.1</i>
WP10	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP11	actual	0.0	0.0	0.9	0.9	0.0	0.0	7.0	7.0	7.9	7.9
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.9</i>	<i>0.9</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.9</i>	<i>0.9</i>
WP12	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP13	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
Total	actual	8.7	8.7	10.0	10.0	12.9	12.9	15.5	15.5	47.0	47.0
	<i>planned</i>	<i>8.7</i>	<i>8.7</i>	<i>10.0</i>	<i>10.0</i>	<i>12.0</i>	<i>12.0</i>	<i>8.4</i>	<i>8.4</i>	<i>39.0</i>	<i>39.0</i>

Personnel effort for the whole duration of the project

EISCAT_3D Design Study 1/05/2005 - 30/04/2009

IRF		P1 -IRF FCF		P2 -IRF FCF		P3 -IRF FCF		P4 -IRF FCF		Total	
TASKS		<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>
WP1, Consortium management activity	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP2	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP3	actual	0.2	0.2	4.4	4.4	0.2	0.2	4.4	4.4	4.6	4.6
	<i>planned</i>	1.5	1.5	6.0	6.0	<i>1.5</i>	<i>1.5</i>	<i>6.0</i>	<i>6.0</i>	<i>7.5</i>	<i>7.5</i>
WP4	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP5	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP6	actual	2.0	2.0	16.8	16.8	2.0	2.0	16.8	16.8	18.8	18.8
	<i>planned</i>	3.8	3.8	13.8	13.8	<i>3.8</i>	<i>3.8</i>	<i>13.8</i>	<i>13.8</i>	<i>17.5</i>	<i>17.5</i>
WP7	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP8	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP9	actual	0.7	0.7	3.8	3.8	0.7	0.7	3.8	3.8	4.5	4.5
	<i>planned</i>	0.0	0.0	11.0	11.0	<i>0.0</i>	<i>0.0</i>	<i>11.0</i>	<i>11.0</i>	<i>11.0</i>	<i>11.0</i>
WP10	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP11	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP12	actual	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	<i>planned</i>	0.0	0.0	0.0	0.0	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>
WP13	actual	0.3	0.3	0.7	0.7	0.3	0.3	0.7	0.7	0.9	0.9
	<i>planned</i>	0.2	0.2	0.6	0.6	<i>0.2</i>	<i>0.2</i>	<i>0.6</i>	<i>0.6</i>	<i>0.8</i>	<i>0.8</i>
Total	actual	0.0	0.0	0.0	0.0	3.1	3.1	25.7	25.7	28.8	28.8
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>5.5</i>	<i>5.5</i>	<i>31.4</i>	<i>31.4</i>	<i>36.8</i>	<i>36.8</i>

IRF joined the Design Study in P3

Personnel effort for the whole duration of the project

EISCAT_3D Design Study 1/05/2005 - 30/04/2009

Grand Total											
TASKS		P1 -Grand Total		P2 -Grand Total		P3 -Grand Total		P4 -Grand Total		Total	
		<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>	<i>total</i>	<i>charged</i>
WP1, Consortium management activity	actual	5.1	5.1	4.7	4.7	2.9	2.9	3.4	3.4	16.2	16.2
	<i>planned</i>	<i>5.1</i>	<i>5.1</i>	<i>4.7</i>	<i>4.7</i>	<i>3.0</i>	<i>3.0</i>	<i>4.0</i>	<i>4.0</i>	<i>16.9</i>	<i>16.9</i>
WP2	actual	10.8	10.1	0.0	0.0	0.0	0.0	0.0	0.0	10.8	10.1
	<i>planned</i>	<i>10.8</i>	<i>10.8</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>10.8</i>	<i>10.8</i>
WP3	actual	0.0	0.0	3.3	3.3	0.3	0.3	4.4	4.4	8.0	8.0
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>3.3</i>	<i>3.3</i>	<i>1.5</i>	<i>1.5</i>	<i>6.0</i>	<i>6.0</i>	<i>10.8</i>	<i>10.8</i>
WP4	actual	15.8	13.2	31.8	31.8	44.5	44.5	40.7	40.7	132.9	130.3
	<i>planned</i>	<i>15.8</i>	<i>15.8</i>	<i>31.8</i>	<i>31.8</i>	<i>44.8</i>	<i>44.8</i>	<i>36.7</i>	<i>36.7</i>	<i>129.2</i>	<i>129.2</i>
WP5	actual	3.4	0.5	5.9	5.9	11.6	11.6	10.0	10.0	31.0	28.1
	<i>planned</i>	<i>3.4</i>	<i>3.4</i>	<i>5.9</i>	<i>5.9</i>	<i>11.4</i>	<i>11.4</i>	<i>14.3</i>	<i>14.3</i>	<i>35.1</i>	<i>35.1</i>
WP6	actual	0.0	0.0	0.0	0.0	2.1	2.1	17.7	17.7	19.7	19.7
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>3.8</i>	<i>3.8</i>	<i>13.8</i>	<i>13.8</i>	<i>17.5</i>	<i>17.5</i>
WP7	actual	0.0	0.0	1.3	1.3	0.0	0.0	2.0	2.0	3.3	3.3
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>1.3</i>	<i>1.3</i>	<i>0.8</i>	<i>0.8</i>	<i>3.5</i>	<i>3.5</i>	<i>5.6</i>	<i>5.6</i>
WP8	actual	8.3	8.3	8.2	8.2	12.9	12.9	12.1	12.1	41.5	41.5
	<i>planned</i>	<i>8.3</i>	<i>8.3</i>	<i>8.2</i>	<i>8.2</i>	<i>14.4</i>	<i>14.4</i>	<i>10.8</i>	<i>10.8</i>	<i>41.7</i>	<i>41.7</i>
WP9	actual	3.1	2.6	2.4	2.4	2.9	2.9	21.6	21.6	30.0	29.6
	<i>planned</i>	<i>3.1</i>	<i>3.1</i>	<i>2.4</i>	<i>2.4</i>	<i>1.0</i>	<i>1.0</i>	<i>34.9</i>	<i>34.9</i>	<i>41.3</i>	<i>41.3</i>
WP10	actual	14.4	0.5	11.4	11.4	12.4	12.4	6.6	6.6	44.8	30.9
	<i>planned</i>	<i>14.4</i>	<i>14.4</i>	<i>11.4</i>	<i>11.4</i>	<i>5.1</i>	<i>5.1</i>	<i>0.6</i>	<i>0.6</i>	<i>31.5</i>	<i>31.5</i>
WP11	actual	0.0	0.0	0.9	0.9	0.0	0.0	7.0	7.0	7.9	7.9
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.9</i>	<i>0.9</i>	<i>0.0</i>	<i>0.0</i>	<i>8.3</i>	<i>8.3</i>	<i>9.2</i>	<i>9.2</i>
WP12	actual	1.6	1.6	5.0	5.0	2.0	2.0	6.5	6.5	15.2	15.2
	<i>planned</i>	<i>1.6</i>	<i>1.6</i>	<i>5.0</i>	<i>5.0</i>	<i>1.8</i>	<i>1.8</i>	<i>4.0</i>	<i>4.0</i>	<i>12.4</i>	<i>12.4</i>
WP13	actual	0.0	0.0	0.0	0.0	0.3	0.3	2.1	2.1	2.3	2.3
	<i>planned</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.0</i>	<i>0.2</i>	<i>0.2</i>	<i>5.6</i>	<i>5.6</i>	<i>5.8</i>	<i>5.8</i>
Total	actual	62.6	42.0	75.0	75.0	91.8	91.8	134.1	134.1	363.6	343.1
	<i>planned</i>	<i>62.6</i>	<i>62.6</i>	<i>75.0</i>	<i>75.0</i>	<i>87.6</i>	<i>87.6</i>	<i>142.4</i>	<i>142.4</i>	<i>367.7</i>	<i>367.7</i>